FORM DPW.-CLA 2/05 STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  mAY 2016

Date: May 31, 2016

CONTRACTOR: Ralph S. lnouye Co., Ltd.

-

ADDRESS: 500 Alakawa Street, #220FE Contract No. 63433 [ ]
City, State ZIP: Honolulu, Hawaii 96817 DAGS Job No. 12-10-0464
PROJECT TITLE: Kamamalu Building Improvements
CONTRACT IFOR INSPECTION BRANCH USE
{ "} SUBMITTAL REGISTER [ #T COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 24,890,000.00  [bue MONTHLY: | 7 PROJECT SCHEDULE
[ 'f DAILY REPORTS { T PAYROLL AFFIDA
P (e
[ ]ASNEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS SPEGIALTY [ MISG:
Total § 1,136,653.00 [ ] AR connlftoﬂaccénimcs. 3 J.PAlNTACl?EPTA.NCE-.
Adjusted Contract Amount $ 26,026,653.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 4989% $ 12,417,748.00 1995% $ 226,797.00 $ 12,644,545.00
Retained REDUCED[X] $ = $ - $ 5
Amount Subject to Payment $ 12,417,748.00 $ 226,797.00 $ 12,644,5645.00
Payments to Date $ 11,881,170.00 $ 214,207.00 $ 12,095,377.00
Payments Now Due $ 536,578.00 $  12,590.00 $ 549,168.00
Payment No. FINAL[ ] 15
Comi s S Ol ot e | ponorpeussons | 2 1ewS A e oront s 1, v pmmen et e

add.,
[ ]Project Acceptance Date
[ 1Project Completion Date
1 Computed and Checked by

T W) JU 24 016

3. Retsemented {7 PRotet inspaciar o Enginees Cate

have been made \o this request; and least BO% of our workforce rasides in Hawaii. [ ]
As a preferred contractor, | have submitted all apprenticeship approval
forms.

RALPH S. INQUYE CO., LTD.

\Jl-”\ 2"{' 2016 Mame of Centractor

L

JUN 24 206 N 6ol

- Date

5. Approved: Branch Chief or Distric Engineer Date: By signature / Title

The Public Warks Administrator certfies that change orders have been issued and the work performed

WES MIKUNI, CHIEF FINANCIAL QFFICER
State Pubhic Works Agfinisamator Date



DPW-CIA 7/08

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: MAY 2016

CONTRACTOR: Ralph S. Inouye Co., Ltd. Contract No.: 63433
PROJECT TITLE: Kamamalu Building Improvements DAGS Job No.: 12-10-04564
[a]
% CONTRACT
9 LICENSE BASI NTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Ralph §. lnouye Co , Lid. General Contracior ABC-23456 $9,776,302| $6,442,092| 6589% 5% $322,104|A
$UB-
NTRACT.
LICENSE BASI B NTRACT, AMOUNT
|| SUBCONTRACTOR TRADE NO, AMOUNT RETAINED
Rambaud Electric, LLC Electrical C-27178 $2,248,325 $719,464| 32.00% 5% $35.4873
Continental Mechanical HVAC ABC-21734 $4,247,979| $2.888,626] 68.00% 5% $144.431
Alakai Mechanical Corp. Plumbing ABC-7338 $556,188 $139,047] 2500% 5% 58,952
Honeoluly Fire Protection Fira Protection C-27304 $603,210 $150,803] 25 0% 5% 37,540
Concrete Coring Company  |Demolition / Hazmal C-22970 $854,700 $811,9565] 9500% 5% $40,598
Kane Inc Elavator C-11336 $473,5655 $47,356] 1000% 5% $2.367
Larrys Painting Unlimied Painting C-28771 $313,937 30 0.00% 5% 30
Island Fiooring Co., Inc. Carpet / VLT Flooring C-04961 $250,850 $0 0.00% 5% $0
Tilecraft, Inc Tile C-17712 $544,549 30| 0.00% 5% $0
{Eagle Interiors, Inc. Drywall, Celling, Plaster  |C-26022 52,127,038 $595,571] 28.00% 5% $29,778
llsland Screen Inc, |Glazing C-13785 $1,166.010 $0 0.00% 5% $0
Haas Insulation Acoustical & Insulation C-19954 $339,500 $67,900] 20.00% 5% $3.385
International Roofing Roofing BC-18288 $236,850 $47,370] 20.00% 5% $2,368
Honolulu Painting Co,, Ltd. {Walerproofing C-8 $114,528 $22.906{ 20 00% 5% $1,145
Federal Welding Structural Steel C-18942 $745.616 $484,650] 6500% 5% $24,232
Commercial Shelving, Inc. Exterior Sun Shades BC-70685 $290.865 $0 000% 5% 50
#DIVIO! 5% 30
#OIV/D! 5% $0
#DIVIO! 5% S0
Total Retained from Subs $15,113,698| $5875.656 $298,779]|B
524,890,000

L IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $620,883|

| certify that the above retentions are correct for this request.

RALPH S, INQUYE CQ.. LTD

Name of Contracior

—p—

ofeley

Checked/Verified by:

IF

Initial - Project Inspector or Englneer

By Signature Date
market value of pledged bonds $ 910,618
NOTE: 110% of total retainage _$ __ (695,442)

Columnar totals shall be equal in dollar vaiue to that on

the Monthly Estimate Sheet

excess {shortage) of pledged bonds $

215,176



DPW-CIA 7/08
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: MAY 2016

CONTRACTOR: Ralph S. Inouye Co., Ltd. Contract No.: 63433

PROJECT TITLE: Kamamalu Building Improvements DAGS Job No.: 12-10-0464
- CHANGE
% ORDER
o] iLICEN§E CHANGE QRDER OMPL, %| RETN AMOUNT
d PRIME CONTRACTOR [TRADE NO. AMOUNT| TODATE| CMPL % RETAINED

Ralph 5. inouye Co . Ltd.  {General Contractor ABC-23456 §184.328  -$33,998| -18.44% 5% -$1,699]A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB OMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMP % RETAINED
Alakal Mechanical Corp. Plumbing ABC-7338 %$1.365 $1,365] 100.00% 5% $68
Concrete Coring Company  |0emolition / Hazmat C-22970 $138,398 $138,338| 100.00% 5% $6.919
Rambaud Electric Electrical C-27178 540,896 $40,898] 50.00% 5% $2.044
Federal Welding Structural Steel C-19942 $16,904 $16.904] 100.00% 5% $845
ilsland Flooring Co., Inc. Carpet ! VCT Flooning C-04961 $98,528 $58.117| 60 00% 5% $2,955
Eagle Interiors. Inc Drywall, Ceiling, Plaster |C-26022 $16,465 $4.116] 25 00% 5% $205
Kone Inc. Elevator C-11336 $72,457 0. 00% 5% 50
#DIvio! 5% $0
#DIVIO! 5% $0
#DIVI0I 5% $0
#DIVIQ! 5% 50
#DIV/O! 5% 50
HDIV/IO! 5% 30
#DIVial 5% S0
#DIVID! 5% 50
#DIVI0I 5% 50
#OIV/01 5% 30
#DIVi0! 5% $0

Total Retained from Subs $385,013 $260,796 $13,036|B

$226,799
P

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $11,337|

| certify that the above retentions are carrect for this request

Checked/\Verified by:

RALPH 8. INOUYECO, LTD

Name of Contractor Z .
@\_ L ( [ /(C Initial - Project Inspector or Engineer

el

By Signature Dale

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 15 PROJECT TITLE: KAMAMALU BUILDING - RENOVATION

BILLING MONTH: May-16 DAGS I0B NO.: 1 2-10-0464 CONTRACT NO.: 63433

CONTRACTOR: INOUYE, RALPH S. CO., LTD

VENDOR CODE: 7422000

Original Contract Payment Suffix: 1, 2

Suffix Fund Symbol Amount Earned Retainage Amount Due
oL f312-44GM $536,578.0° $ 534 57500
Totals: $536,578.00 $536,578.00
Change Order Payment Suffix: 3
Suffix Fund Symbaol Amount Earned Retainage mount Due
03 B12-449M $12,590.00 $0.00 $12,590.00
Totals: $12,590.00 $12,590.00
Grand Total: $549,168.00 $549,168.00

Verified B? /ru

JUN 2 4 2016

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7422000

Cost Code 3A1

w201 N$4

Voucher No.

J.ECEIVE

A
JUN 24 2016 verlid By P~

DACS, DIV. OF PUBLIC WORKS
STAFF SERVICES OFFICE

JUN 28 2016



